

PROGRESS SCHEDULE

Project ID T/O Grand Chute 2020-09 (McCarthy, Ridge Haven & Wheeler)				Name of Road Outagamie		County Outagamie			Hwy. No.		Contractor Northeast Asphalt	
Contract Time <input type="checkbox"/> Working Days <input checked="" type="checkbox"/> Calendar Days		or Completion Date of 25-Aug		Estimated Start Date 3-Aug-20			Estimated Completion Date 4-Aug-17			Prepared By Aaron Green		Date
<input type="checkbox"/> Month <input checked="" type="checkbox"/> Week of		→		3-Aug	10-Aug	17-Aug	24-Aug	31-Aug	7-Sep	14-Sep	21-Sep	28-Sep
Estimated No. of Working Days per				<input type="checkbox"/>								

Work Items or Operations	Performed by:	BAR GRAPH LEGEND										Proposed Actual	
		Controlling Item					Non-Controlling Item						
Pulverize Existing Asphalt	Northeast Asphalt	■											Proposed Actual
Remove Excess Material	Northeast Asphalt		■										Proposed Actual
Remove & Replace CMP Storm Sewer	Northeast Asphalt			■									Proposed Actual
Fine Grade	Northeast Asphalt				■								Proposed Actual
Asphalt Paving	Northeast Asphalt					■							Proposed Actual
Shouldering	Northeast Asphalt							■					Proposed Actual
Restoration	Northeast Asphalt								■				Proposed Actual
Striping	Century Fence									■			Proposed Actual
Edgewood Acres Overlay	Northeast Asphalt	■											Proposed Actual
													Proposed Actual
													Proposed Actual
													Proposed Actual